
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/03/2013

ESTIMATE SUMMARY 15:21:19

CONTID: C16439         ESTIMATE NO: 0004 PROG 2005

PCN: 16439-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 COYNE VALLEY TO AGAPE CHURCH PERCENT TIME:

PROJECT NO:  STA 0091-035                 

SH 9 COYNE VALLEY TO AGAPE CHURCH

NAME OF ROAD: 009C

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 09/25/2013 DATE TIME STARTED 04/24/2013

14802 W. 44th AVENUE DATE LET 03/28/2013 DATE WORK BEGAN

 DATE AWARDED 04/11/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/24/2013 DATE ACCEPTED

GOLDEN CO 80403     303 279-6611 DATE NOTICE TO PROCEED 04/24/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,817,504.82 PARTICIPATING $ $ 543,342.74

AWARD PROJECT AMT: 8,358,689.34 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 56,947.98

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -16,300.29

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

44.50

WORK DAYS

WORK DAYS

21.73%

6,901,745.97

543,342.74

600,290.72

583,990.43

$

$

$

$

1,915,758.85

0.00

1,915,758.85

56,947.98

1,972,706.83

-46,144.77

0.00

1,926,562.06

0.00

AMOUNT DUE 1,926,562.06 583,990.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 583,990.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

89.0 TIME ALLOW: 200

ORIG TIME ALLOW: 200



CONTID: C16439         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 16439-BID    ESTIMATE RUN 10/03/2013

PROJECT:  STA 0091-035                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.300

0.000

201-00000  
 

12,360.330.300

0.00

1.000

L S 

41,201.09000

0010 Removal of Pipe 0.000

1.000

202-00033  
 

836.381.000

836.38

14.000

EACH

836.38000

0015 *Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

230.000

LF  

18.82000

0020 Removal of Concrete Median Cover Material 613.000

0.000

202-00190  
 

5,854.15613.000

0.00

1,631.000

SY  

9.55000

0025 Removal of Curb and Gutter 1,964.000

0.000

202-00203  
 

8,327.361,964.000

0.00

3,373.000

LF  

4.24000

0030 *Removal of Asphalt Mat 17,209.000

147.000

202-00220  
 

27,943.1617,356.000

236.67

114,791.000

SY  

1.61000

0035 *Removal of Pavement Marking 3,850.000

0.000

202-00250  
 

7,931.003,850.000

0.00

16,300.000

SF  

2.06000

0040 *Removal of Bridge Railing 40.000

0.000

202-00425  
 

809.2040.000

0.00

80.000

LF  

20.23000

0045 *Removal of Light Standard 4.000

0.000

202-00700  
 

1,373.244.000

0.00

13.000

EACH

343.31000

0050 *Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

2,704.851.000

0.00

1.000

EACH

2,704.85000

0055 *Removal of Ground Sign 20.000

0.000

202-00810  
 

1,050.6020.000

0.00

102.000

EACH

52.53000
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PCN: 16439-BID    ESTIMATE RUN 10/03/2013

PROJECT:  STA 0091-035                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Sign Panel 1.000

0.000

202-00821  
 

52.531.000

0.00

16.000

EACH

52.53000

0065 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

8,322.62000

0070 *Removal of Guardrail Type 3 350.000

0.000

202-01130  
 

1,130.50350.000

0.00

772.000

LF  

3.23000

0075 *Removal of End Anchorage 4.000

0.000

202-01300  
 

590.924.000

0.00

8.000

EACH

147.73000

0080 *Embankment Material (Complete In Place) 13,315.000

12,808.000

203-00060  
 

299,369.5826,123.000

146,779.68

49,982.000

CY  

11.46000

0085 Proof Rolling 6.500

5.500

203-01100  
 

1,178.8812.000

540.32

40.000

HOUR

98.24000

0090 Blading 73.500

18.000

203-01500  
 

11,459.4691.500

2,254.32

120.000

HOUR

125.24000

0095 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

40.000

HOUR

103.64000

0100 Combination Loader 0.000

7.000

203-01594  
 

1,179.087.000

1,179.08

40.000

HOUR

168.44000

0105 *Potholing 10.000

0.000

203-01597  
 

1,872.6010.000

0.00

40.000

HOUR

187.26000

0110 *Structure Excavation 287.000

0.000

206-00000  
 

3,380.86287.000

0.00

1,283.900

CY  

11.78000
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PCN: 16439-BID    ESTIMATE RUN 10/03/2013

PROJECT:  STA 0091-035                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

820.000

CY  

31.28000

0120 *Erosion Log (12 Inch) 200.000

200.000

208-00002  
 

1,256.00400.000

628.00

10,000.000

LF  

3.14000

0125 *Erosion Log (20 Inch) 120.000

60.000

208-00009  
 

946.80180.000

315.60

3,000.000

LF  

5.26000

0130 *Gravel Bag 210.000

0.000

208-00034  
 

892.50210.000

0.00

500.000

LF  

4.25000

0135 Concrete Washout Structure 2.000

0.000

208-00045  
 

2,121.862.000

0.00

4.000

EACH

1,060.93000

0140 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

500.000

LF  

4.25000

0145 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

4.000

EACH

1,545.04000

0150 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

200.000

HOUR

56.65000

0155 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

80.000

HOUR

77.25000

0160 *Sweeping (Sediment Removal) 3.500

3.500

208-00106  
 

1,050.007.000

525.00

200.000

HOUR

150.00000

0165 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

100.000

HOUR

22.66000
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PCN: 16439-BID    ESTIMATE RUN 10/03/2013

PROJECT:  STA 0091-035                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Erosion Control Supervisor 58.000

20.000

208-00206  
 

16,068.7878.000

4,120.20

200.000

DAY 

206.01000

0175 Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

5.000

EACH

515.01000

0180 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

7.000

EACH

157.59000

0185 Reset End Section 0.000

0.000

210-00015  
 

0.000.000

0.00

1.000

EACH

515.01000

0190 *Reset Fire Hydrant 2.000

0.000

210-00050  
 

4,779.322.000

0.00

2.000

EACH

2,389.66000

0195 *Reset Blankout Sign (Fiber Optic) 0.000

0.000

210-00809  
 

0.000.000

0.00

2.000

EACH

1,144.36000

0200 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

12.000

EACH

78.80000

0205 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

11.000

EACH

832.26000

0210 Reset Fence 0.000

1,054.000

210-01000  
 

1,633.701,054.000

1,633.70

1,537.000

LF  

1.55000

0215 Reset Gate 0.000

3.000

210-01011  
 

1,236.033.000

1,236.03

4.000

EACH

412.01000

0220 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

246.000

LF  

7.07000
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PCN: 16439-BID    ESTIMATE RUN 10/03/2013

PROJECT:  STA 0091-035                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Adjust Structure 1.000

0.000

210-04000  
 

4,197.361.000

0.00

1.000

EACH

4,197.36000

0230 *Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

17.000

EACH

1,030.03000

0235 *Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

8.000

EACH

824.02000

0240 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

16.000

ACRE

690.94000

0245 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.200

ACRE

2,657.47000

0250 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

16.000

ACRE

2,657.47000

0255 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

16.200

ACRE

425.20000

0260 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

7.000

ACRE

2,923.22000

0265 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

3,230.000

LB  

2.13000

0270 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

7.000

ACRE

3,720.46000

0275 Landscape Boulder 2.000

0.000

213-00700  
 

893.042.000

0.00

5.000

EACH

446.52000
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PCN: 16439-BID    ESTIMATE RUN 10/03/2013

PROJECT:  STA 0091-035                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Landscape Boulder (Special) 0.000

0.000

213-00705  
 

0.000.000

0.00

11.000

EACH

709.17000

0285 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

13,395.50000

0290 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

45.000

EACH

37.56000

0295 *Evergreen Tree (6 Foot) (Ball and Burlap) 0.000

0.000

214-00506  
 

0.000.000

0.00

4.000

EACH

457.02000

0300 *Perennials (2.25 Inch Pot) 0.000

0.000

214-00905  
 

0.000.000

0.00

420.000

EACH

7.09000

0305 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

0.000.000

0.00

18,000.000

SY  

2.39000

0310 *Aggregate Base Course (Class 6) 1,766.000

2,072.000

304-06007  
 

75,723.743,838.000

40,880.56

16,463.000

CY  

19.73000

0315 Hot Mix Asphalt (Patching) (Asphalt) 13.620

0.000

403-00720  
 

1,225.8013.620

0.00

1,451.000

TON 

90.00000

0320 *Hot Mix Asphalt (Grading S) (75) (PG 58-28) 0.000

3,891.150

403-33721  
 

241,056.743,891.150

241,056.74

22,169.000

TON 

61.95000

0325 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

15,256.000

TON 

76.20000

0330 Emulsified Asphalt (CSS-1H) 0.000

635.000

411-10253  
 

2,292.35635.000

2,292.35

7,000.000

GAL 

3.61000
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PCN: 16439-BID    ESTIMATE RUN 10/03/2013

PROJECT:  STA 0091-035                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

30.000

LF  

338.11000

0340 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

42.000

LF  

473.35000

0345 *Riprap (9 Inch) 14.500

43.000

506-00209  
 

12,141.7057.500

9,079.88

57.500

CY  

211.16000

0350 *Riprap (18 Inch) 87.000

0.000

506-00218  
 

12,545.4087.000

0.00

185.000

CY  

144.20000

0355 *Soil Riprap (18 Inch) 0.000

0.000

506-00418  
 

0.000.000

0.00

75.000

CY  

206.01000

0360 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

5.400

CY  

424.37000

0365 *Insulation Material (2 Inch) 0.000

0.000

508-00520  
 

0.000.000

0.00

1,504.000

SF  

2.32000

0370 Concrete Class B 0.000

1.000

601-01000  
 

321.881.000

321.88

11.000

CY  

321.88000

0375 *Concrete Class P 0.000

0.000

601-05016  
 

0.000.000

0.00

84.000

CY  

242.06000

0380 *18 Inch Reinforced Concrete Pipe 469.000

0.000

603-01180  
 

19,613.58469.000

0.00

2,314.000

LF  

41.82000

0385 *21 Inch Reinforced Concrete Pipe 0.000

0.000

603-01210  
 

0.000.000

0.00

176.000

LF  

50.18000
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PCN: 16439-BID    ESTIMATE RUN 10/03/2013

PROJECT:  STA 0091-035                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *24 Inch Reinforced Concrete Pipe 334.000

0.000

603-01240  
 

21,823.56334.000

0.00

672.000

LF  

65.34000

0395 *30 Inch Reinforced Concrete Pipe 0.000

0.000

603-01300  
 

0.000.000

0.00

15.000

LF  

235.23000

0400 *23x14 Inch Reinforced Concrete Pipe Elliptical 40.000

0.000

603-02180  
 

2,948.4040.000

0.00

229.000

LF  

73.71000

0405 *18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

752.741.000

0.00

4.000

EACH

752.74000

0410 *21 Inch Reinforced Concrete End Section 0.000

0.000

603-05021  
 

0.000.000

0.00

2.000

EACH

940.93000

0415 *24 Inch Reinforced Concrete End Section 4.000

0.000

603-05024  
 

3,868.284.000

0.00

6.000

EACH

967.07000

0420 *23x14 Inch Reinforced Concrete End Section Elliptical 1.000

0.000

603-05118  
 

747.521.000

0.00

5.000

EACH

747.52000

0425 *12 Inch Corrugated Steel Pipe 0.000

0.000

603-10120  
 

0.000.000

0.00

35.000

LF  

50.18000

0430 *18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

156.000

LF  

50.18000

0435 *18 Inch Steel End Section 0.000

0.000

603-30018  
 

0.000.000

0.00

4.000

EACH

329.33000

0440 *Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

2,718.241.000

0.00

5.000

EACH

2,718.24000
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PCN: 16439-BID    ESTIMATE RUN 10/03/2013

PROJECT:  STA 0091-035                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Inlet Type C (Special) 0.000

0.000

604-00350  
 

0.000.000

0.00

1.000

EACH

5,452.17000

0450 *Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

5.000

EACH

3,366.44000

0455 *Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

2.000

EACH

3,904.86000

0460 *Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

0.000.000

0.00

3.000

EACH

5,765.81000

0465 *Inlet Type R Special (5 Foot) 4.000

0.000

604-19405  
 

15,389.444.000

0.00

12.000

EACH

3,847.36000

0470 *Inlet Type R Special (10 Foot) 1.000

0.000

604-19410  
 

4,966.021.000

0.00

7.000

EACH

4,966.02000

0475 *Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

2.000

EACH

2,090.96000

0480 *Guardrail Type 3 (6-3 Post Spacing) 0.000

438.000

606-00301  
 

9,570.30438.000

9,570.30

613.000

LF  

21.85000

0485 *End Anchorage Type 3D 0.000

1.000

606-01340  
 

728.231.000

728.23

2.000

EACH

728.23000

0490 *Transition Type 3G 0.000

1.000

606-01370  
 

1,310.811.000

1,310.81

2.000

EACH

1,310.81000

0495 *Transition Type 3H 0.000

1.000

606-01380  
 

780.251.000

780.25

2.000

EACH

780.25000
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PCN: 16439-BID    ESTIMATE RUN 10/03/2013

PROJECT:  STA 0091-035                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *End Anchorage (Flared) 0.000

1.000

606-02005  
 

1,695.731.000

1,695.73

2.000

EACH

1,695.73000

0505 Fence (Plastic) 64.000

0.000

607-11525  
 

131.8464.000

0.00

1,250.000

LF  

2.06000

0510 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

438.000

SY  

23.87000

0515 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

50.000

SY  

39.68000

0520 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

164.000

SF  

42.44000

0525 Bituminous Curb Ramp 0.000

0.000

608-01010  
 

0.000.000

0.00

12.000

TON 

154.50000

0530 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

277.000

LF  

18.83000

0535 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

1,379.000

LF  

12.73000

0540 *Curb and Gutter Type 2 (Section I-M) 0.000

1,530.000

609-21011  
 

15,009.301,530.000

15,009.30

27,580.000

LF  

9.81000

0541 Added Item (Dollar)/ Price Reduction Curb & Gutter Type
2

0.000

-1,200.740

900-00006  
 

-1,200.74-1,200.740

-1,200.74

0.000

DOL 

1.00000

0545 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

1,906.000

LF  

15.28000
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PCN: 16439-BID    ESTIMATE RUN 10/03/2013

PROJECT:  STA 0091-035                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

969.000

LF  

15.54000

0555 *Curb and Gutter Type 2 (Special) 0.000

0.000

609-21900  
 

0.000.000

0.00

364.000

LF  

24.40000

0560 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

80.000

LF  

12.73000

0565 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

37,412.000

SF  

4.99000

0570 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

267.000

EACH

25.22000

0575 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

183.000

EACH

26.27000

0580 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

71.000

EACH

27.32000

0585 *2 Inch Electrical Conduit 344.000

0.000

613-00200  
 

3,935.36344.000

0.00

1,890.000

LF  

11.44000

0590 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

102.000

LF  

48.90000

0595 *3 Inch Electrical Conduit 52.000

0.000

613-00300  
 

648.9652.000

0.00

595.000

LF  

12.48000

0600 *4 Inch Electrical Conduit 312.000

0.000

613-00400  
 

2,758.08312.000

0.00

868.000

LF  

8.84000
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PCN: 16439-BID    ESTIMATE RUN 10/03/2013

PROJECT:  STA 0091-035                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

2,909.000

LF  

20.81000

0610 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

4.000

EACH

343.31000

0615 *Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

0.000.000

0.00

6.000

EACH

1,924.61000

0620 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

6,293.98000

0625 *Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

21.000

EACH

1,388.84000

0630 *Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

0.000.000

0.00

2.000

EACH

2,444.77000

0635 *Light Standard Metal (30 Foot) 0.000

0.000

613-34300  
 

0.000.000

0.00

15.000

EACH

1,966.22000

0640 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

17.000

EACH

1,508.47000

0645 *Lighting Control Center (Pedestal Only) 0.000

0.000

613-50105  
 

0.000.000

0.00

3.000

EACH

4,993.57000

0650 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

526.000

SF  

16.81000

0655 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

594.000

SF  

23.11000
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PCN: 16439-BID    ESTIMATE RUN 10/03/2013

PROJECT:  STA 0091-035                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

572.000

LF  

6.30000

0665 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

57.000

EACH

42.03000

0670 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

585.000

LF  

12.61000

0675 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

59.000

EACH

189.11000

0680 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

6.000

EACH

655.41000

0685 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

14.000

EACH

910.29000

0690 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

4.000

EACH

1,248.39000

0695 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

6.000

EACH

1,196.38000

0700 *Loop Detector Wire (Prefab) Special 0.000

0.000

614-72871  
 

0.000.000

0.00

2,200.000

LF  

7.80000

0705 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

5,650.000

LF  

3.12000

0710 *Piezo (Electric) (Class II) 0.000

0.000

614-73005  
 

0.000.000

0.00

4.000

EACH

2,184.69000
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PCN: 16439-BID    ESTIMATE RUN 10/03/2013

PROJECT:  STA 0091-035                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0715 *Flashing Beacon 2.000

0.000

614-80000  
 

4,120.102.000

0.00

2.000

EACH

2,060.05000

0720 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

1.000

EACH

15,240.80000

0725 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

1.000

EACH

15,604.91000

0730 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 0.000

0.000

614-81175  
 

0.000.000

0.00

2.000

EACH

27,256.58000

0735 *Controller (Type 170E) 0.000

0.000

614-86245  
 

0.000.000

0.00

1.000

EACH

21,014.61000

0740 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

560.000

LF  

39.53000

0745 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

3.000

EACH

1,545.04000

0750 *Connect To Existing Waterline 0.000

0.000

619-00007  
 

0.000.000

0.00

2.000

EACH

1,503.84000

0755 *8 Inch Ductile Iron Pipe 0.000

0.000

619-06080  
 

0.000.000

0.00

189.000

LF  

136.99000

0760 *8 Inch Ductile Iron Pipe (Fittings) 0.000

0.000

619-06090  
 

0.000.000

0.00

7.000

EACH

463.51000

0765 *10 Inch Ductile Iron Pipe 0.000

0.000

619-06100  
 

0.000.000

0.00

10.000

LF  

473.81000
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PCN: 16439-BID    ESTIMATE RUN 10/03/2013

PROJECT:  STA 0091-035                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0770 *3/4 Inch Copper Pipe 0.000

0.000

619-40060  
 

0.000.000

0.00

16.000

LF  

98.88000

0775 *8 Inch Gate Valve 0.000

0.000

619-75064  
 

0.000.000

0.00

2.000

EACH

1,725.30000

0780 *6 Inch Fire Hydrant 0.000

0.000

619-78048  
 

0.000.000

0.00

1.000

EACH

7,004.18000

0785 Detour Pavement 1,049.000

0.000

621-00450  
 

21,378.621,049.000

0.00

2,232.000

SY  

20.38000

0790 *Construction Surveying 0.195

0.204

625-00000  
 

26,713.760.399

13,658.16

1.000

L S 

66,951.77000

0795 *Construction Surveying (Hourly) 4.000

11.000

625-00001  
 

1,931.2515.000

1,416.25

100.000

HOUR

128.75000

0800 *Mobilization 0.472

0.000

626-00000  
 

377,600.000.472

0.00

1.000

L S 

800,000.00000

0805 *Public Information Services 0.250

0.000

626-01000  
 

3,090.080.250

0.00

1.000

L S 

12,360.33000

0810 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

322.000

GAL 

99.32000

0815 *Pavement Marking Paint (Low VOC Solvent Base) 64.000

0.000

627-00012  
 

2,007.0464.000

0.00

1,060.000

GAL 

31.36000

0820 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

902.000

SF  

13.59000
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PCN: 16439-BID    ESTIMATE RUN 10/03/2013

PROJECT:  STA 0091-035                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0825 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

2,302.000

SF  

10.45000

0830 *Flagging 440.750

347.250

630-00000  
 

18,068.84788.000

7,962.44

6,000.000

HOUR

22.93000

0835 *Traffic Control Inspection 42.000

11.000

630-00007  
 

7,165.0753.000

1,487.09

100.000

DAY 

135.19000

0840 *Traffic Control Management 46.000

17.000

630-00012  
 

30,320.6463.000

8,181.76

200.000

DAY 

481.28000

0845 *Barricade (Type 3 M-A) (Temporary) 3.000

1.500

630-80335  
 

486.684.500

162.23

9.000

EACH

108.15000

0850 *Construction Traffic Sign (Panel Size A) 12.500

12.000

630-80341  
 

529.9324.500

259.56

49.000

EACH

21.63000

0855 *Construction Traffic Sign (Panel Size B) 31.500

3.000

630-80342  
 

1,119.5334.500

97.35

76.000

EACH

32.45000

0860 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

75.702.000

0.00

12.000

EACH

37.85000

0865 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

29,742.041.000

0.00

2.000

EACH

29,742.04000

0870 *Advance Warning Flashing or Sequencing Arrow Panel (A 
Type) 

1.000

0.000

630-80356  
 

2,974.201.000

0.00

2.000

EACH

2,974.20000

0875 *Drum Channelizing Device 250.000

0.000

630-80360  
 

8,112.50250.000

0.00

500.000

EACH

32.45000
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PCN: 16439-BID    ESTIMATE RUN 10/03/2013

PROJECT:  STA 0091-035                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0880 *Drum Channelizing Device (With Light) (Flashing) 25.000

0.000

630-80363  
 

676.0025.000

0.00

50.000

EACH

27.04000

0885 Concrete Barrier (Temporary) 252.000

0.000

630-80370  
 

6,879.60252.000

0.00

1,000.000

LF  

27.30000

0890 *Traffic Cone 38.500

0.000

630-80380  
 

312.2438.500

0.00

300.000

EACH

8.11000

0895 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

1,568.22000

0900 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

4,326.111.000

0.00

4.000

EACH

4,326.11000

0905 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0910 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0915 F/A Fuel Cost Adjustment -685.650

0.000

700-70016  
 

-685.65-685.650

0.00

50,000.000

F A 

1.00000

0920 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

90,000.000

F A 

1.00000

0925 F/A Asphalt Cement Cost Adjustment 0.000

28,307.630

700-70019  
 

28,307.6328,307.630

28,307.63

28,307.630

F A 

1.00000

0930 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,920.000

F A 

1.00000
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PROJECT:  STA 0091-035                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0935 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

120,000.000

F A 

1.00000

0940 F/A UTILITIES 0.000

0.000

700-70035  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0945 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

25,000.000

F A 

1.00000

CAT 1,453,235.50543,342.747,979,317.12CURRENT AMT0200 $ $ $

CAT NO0300 F-12-BW 

0950 *Removal of Structure (Special) 0.400

0.000

202-00002  
 

5,216.290.400

0.00

1.000

EACH

13,040.72000

0955 *Structure Excavation 205.000

0.000

206-00000  
 

2,414.90205.000

0.00

268.000

CY  

11.78000

0960 Structure Backfill (Flow-Fill) 65.000

0.000

206-00065  
 

4,810.0065.000

0.00

106.000

CY  

74.00000

0965 *Structure Backfill (Class 1) 261.000

0.000

206-00100  
 

6,525.00261.000

0.00

623.000

CY  

25.00000

0970 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

165.000

CY  

8.00000

0975 *Mechanical Reinforcement of Soil 261.000

0.000

206-00360  
 

4,437.00261.000

0.00

623.000

CY  

17.00000

0980 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

125.000

TON 

76.20000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:19

CUMULATIVE
AMOUNT

CAT NO0300 F-12-BW 

0985 Geotextile (Crack Reduction) (High Density) 0.000

0.000

420-00510  
 

0.000.000

0.00

355.000

SY  

10.00000

0990 *Pile Tip 24.000

0.000

502-00460  
 

3,370.5624.000

0.00

24.000

EACH

140.44000

0995 *Dynamic Load Testing 1.000

0.000

502-02000  
 

7,370.721.000

0.00

1.000

L S 

7,370.72000

1000 *Steel Piling (HP 14x89) 1,112.000

0.000

502-11489  
 

115,681.361,112.000

0.00

1,112.000

LF  

104.03000

1005 *Waterproofing (Membrane) 346.000

0.000

515-00120  
 

6,480.58346.000

0.00

751.000

SY  

18.73000

1010 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

5.000

CY  

321.88000

1015 *Concrete Class D (Bridge) 167.000

0.000

601-03040  
 

92,948.86167.000

0.00

381.000

CY  

556.58000

1015 MATERIAL ALLOWANCE Precast Deck Panels 0.000

22.000

10,407.9822.000

10,407.98CY  

473.09000

1020 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

404.000

SY  

17.17000

1025 *Reinforcing Steel (Epoxy Coated) 36,646.000

0.000

602-00020  
 

41,776.4436,646.000

0.00

93,770.000

LB  

1.14000

1030 *Bridge Rail Type 7 108.000

0.000

606-10700  
 

21,347.28108.000

0.00

216.000

LF  

197.66000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:19

CUMULATIVE
AMOUNT

CAT NO0300 F-12-BW 

1035 *Curb Type 4 (Section M) 0.000

0.000

609-40011  
 

0.000.000

0.00

164.000

LF  

12.73000

1040 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

307.000

SF  

4.99000

1045 *2 Inch Electrical Conduit 112.000

0.000

613-00200  
 

1,281.28112.000

0.00

224.000

LF  

11.44000

1050 *3 Inch Electrical Conduit 224.000

0.000

613-00300  
 

2,795.52224.000

0.00

447.000

LF  

12.48000

1055 *Prestressed Concrete I (BT42) 324.000

0.000

618-00142  
 

84,265.92324.000

0.00

728.000

LF  

260.08000

1055 MATERIAL ALLOWANCE Girders 0.000

403.993

46,539.99403.993

46,540.00LF  

115.20000

CAT 457,669.6856,947.98776,386.06CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1060 Field Office (Class 2) 1.000

0.000

620-00002  
 

25,750.681.000

0.00

1.000

EACH

25,750.68000

1065 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

30,900.821.000

0.00

1.000

EACH

30,900.82000

1070 Sanitary Facility 1.000

0.000

620-00020  
 

5,150.141.000

0.00

1.000

EACH

5,150.14000

CAT 61,801.640.0061,801.64CURRENT AMT0400 $ $ $

$ 1,972,706.82600,290.72$8,817,504.82$CURRENT AMTPROJECT TOTAL


